3rd Final Bill

M. A. R. 57 (Rule 116)
Measurement Book

Est cost Rs: 15.24 lakhs
No. B
100651

Improvements of Drains and Footpath in 4th phase 203 area in Attur from Ward No-03 To ... in

Name and nature of Agency Technical Manager (West), KRIDL, BBMP Bangalore

Date of commencement of work ... L.D 4/3/14

Description, etc, of work	Number	Dimensions: Length	Dimensions: Breadth	Dimensions: Depth	Contents	Reference to last Measurement
1	3	4	5	6	7	8
Code No: 003-14-00 00 94						
Order No:	BBMP/ EE (W) NR-D/ W.O/				/2013-14	
Item in Surface Excavation in ordinary Soil for levelling the ground manually (other than foundation of Culverts, road drains and trenches of pipe lines and Stuff to a distance not exceeding 50m and lift upto 1.5m excavated Surface levelled and dressed disposed Carts to be levelled and after removing the clouds and neatly dressed as per Specification.						

MEASUREMENT BOOK

Date	Full description etc. of work	Dimensions				Contents	Ref. to M.
1	2	Number 3	Length 4	Breadth 5	Depth 6	7	8
	J.C.B Excavator.						
	Date - 01-03-2014 to 31-03-2014	19.0	-	-	-	19.0 days.	
	Date 01-04-2014 to 30-04-2014	18.0	-	-	-	18.0 days	
	Rate @ - 6720=00/day	Total Quantity -				37.0 days.	
							2,486
			Bill Amount			Rs -	13,409
		Add	11% KRIDL Charges			Rs-	1,47,49
							14,884.0

VAT

M. A. R. 57 (Rule 116)
Measurement Book

No. B

From ..... To .....

Name and nature of Agency .....

Name of work .....

Reference to last Measurement 8
48,64,0
3,40,90
1,47,499
4,88,401

Date	Full description, etc. of work	Dimensions			Contents	Reference to last Measurement
		Number	Length	Breadth	Depth	
	2	3	4	5	6	7	8
	CERTIFICATE:-						
	Certified That the Work done Satisfactory.						
	The Bill Amount has not been Claimed in any of Privious Bill.						
	Certified that I have Measured the Work and Recorded in Pages from to						
	Entitled to Rs. 1,48,204/-						
	Rs. 1,29,357/- by Cheque						
	and Rs. 2,847/- by adjustment						
	Accts. Superintendent Yelahanka Division BBMP						
	Exe. Engineer Yelahanka Division BBMP						

30/8/19

30/8/19